
January 1, 2018 thru March 31, 2018 Performance Report

B-12-DT-29-0001Grant:

MissouriGrantee:

1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grant Number:
B-12-DT-29-0001

Grantee Name:
Missouri

LOCCS Authorized Amount:
$8,719,059.00

Estimated PI/RL Funds:

Obligation Date: Award Date:

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$8,719,059.00

Disasters:

FEMA-1980-MO
FEMA-4012-MO

Declaration Number

Narratives
Disaster Damage:

Missouri was heavily impacted by severe storms, tornadoes and flooding that began on April 19, 2011.  Southern and northwestern portions of
the state were inundated with flood waters, while the cities of Joplin and Sedalia, and Jasper, Newton and St. Louis Counties sustained heavy
tornado damage.   These disasters resulted in 161 fatalities, 535 reported injuries, 10,443 destroyed or damaged homes, and impacted more
than 500 businesses.  Many of the counties included in the FEMA disaster declaration for Individual and/or Public Assistance are some of
Missouri’s most poverty-stricken.  It is difficult to ascertain the magnitude of the impact that disasters in Missouri had during spring and
summer 2011.  DR 1980 included the Joplin tornado, which claimed 161 lives and destroyed approximately 1/3 of the city, southeast flooding
(including the intentional breach of the Bird’s Point Levee), and tornadoes in St. Louis and Sedalia.  DR 4012 included Missouri River flooding
in northwest Missouri. Housing: The 2011 Missouri Disasters had a significant impact on housing.  There were 7,378 housing units destroyed,
1,092 with major damage, 1,973 with minor damage, and 2,647 considered “affected” by FEMA. For DR 1980, about 56% of the housing units
were insured.  For DR 4012, only 22% were insured. Infrastructure: Flooding in Southeast Missouri impacted dozens of state and U.S.
highways.  Water over the roadways resulted in over 440 road closures at the peak of the flood, according to the Missouri Department of
Transportation (MODOT).  This impacted not only inter-state travel, but also local travel for farmers and access to homes and industrial areas. 
In Joplin, the tornado path was large enough to affect many of the north/south transportation routes through town, and also at least some of
the major east/west routes.  In St. Louis, transportation was impacted on a large scale as Lambert-St. Louis International Airport’s Concourse
C took a direct hit from a tornado on April 22, 2011.   Many highways in Northwest Missouri were closed for many weeks, including Interstate
29 at Rockport, US-136 at the Missouri River, US-159 at the Missouri River, and US-59 at the Missouri River.  MODOT reported over 164
flood-related road closures at the peak of the Northwest Missouri flooding. In Joplin, three public schools were destroyed, one private school
was destroyed, three other public schools had significant damage, and one private school had minor damage. ChildCare Aware of Missouri
reported that Joplin’s child care industry has been nearly cut in half.  Before the tornado (as of 5/1/2011), there were 85 child care and early
learning programs available in Joplin.  After the tornado (as of 6/17/11), there were only 44.  One hospital was destroyed, three long-term care
facilities were destroyed and one was damaged.  Joplin lost several group homes for people with mental and developmental disabilities.
Flooding has devastated fertile farmland in southeast and northwest Missouri.  According to the Missouri Economic Research and Information
Center (MERIC), Missouri ranks second in the nation in the number of farms, with 107,825. Missouri employs 298,320 workers in farms and
agribusiness industries.  The map at http://www.missourieconomy.org/pdfs/missouri_farms_and_agribusiness.pdfindicates the prevalence of
farmland

Disaster Damage:

in both southeast and northwest Missouri and the significance of agriculture to the economy in those areas. In 2008, Missouri’s crop, livestock,
processing and other agricultural sectors accounted for $12.4 billion or, 7%, of the gross state product. MERIC reports that between 2010 and
2012, employment numbers in the crop production industry in the state of Missouri decreased by 5.46%, indicating a negative impact by the
2011 floods. Projected Economic Impacts: More than 500 businesses in Jop

Active

QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$8,719,059.00
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$0.00

N/A

$8,320,607.22

$0.00

$101,649.64

$603,525.25

Total Obligated

$0.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$8,719,058.60

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

To Date

$7,818,731.61

$8,719,058.60

$8,719,058.60

Overall

Program Income Received

$452,667.00

$452,667.00

Recovery Needs:

Housing Need: Even one year later, the rate of unmet needs remains high.  As of December 2011, severe housing unmet needs were
calculated by HUD at $74,283,794.  Of the 16,489 FEMA registrants for DR 1980, 43% of these registrants were ineligible for the Individuals
and Households Program.  Specifically, 41% were ineligible for the Housing Assistance Program.  As of June 6, 2012, the U.S. Small
Business Administration had received 1,848 applications for home loans and had only approved 605 of them, an approval rate of about 32.7%,
leaving 1,243 (67.3%) requests unmet.  Infrastructure Need: Flooding, tornadoes, and severe storms caused numerous amounts of damage to
infrastructure systems in Missouri during 2011.  According to FEMA’s Public Assistance assessments, the estimated total need for public
assistance is $177,781,945.  This is broken down by category: • Category A (Debris Removal):     $67,837,716• Category B (Emergency
Protective Measures): $18,793,962• Category C (Roads and Bridges):   $32,336,757• Category D (Water Control Facilities):        $694,150It
should be noted that the repair of levees, dams and flood control channels fall under Category D, but the eligibility of these facilities is
restricted by FEMA.  In Missouri, the U.S. Army Corps of Engineers will look to CDBG as a partner in levee restoration.• Category E (Buildings
and Equipment):  $50,638,428• Category F (Utilities):       $6,047,955  • Category G (Parks, Recreational and Other Facilities):  $1,432,977
Economic Need:    The Department of Economic Development used an economic model to assess the impact to the region based on these
unmet needs.   The unmet needs of businesses were entered into the model as an increased cost in capital investment of $32,974,170. 
Likewise, the unmet needs of housing affected the equity and rental incomes of property owners; the region’s personal income was lowered in
the model by $74,283,794.  Although agriculture is important to the economy in the northwestern part of the state, southeast Missouri relies
heavily on agriculture as its economic base.  In 2011, when the Bird’s Point Levee was intentionally breached, thousands of acres of farmland
were taken out of production for 2011.  The State of Missouri intends to apply this post disaster analysis of the economic conditions of
southeast Missouri and make available funding under the economic development category to address specific agriculture related job creation
activities in a manner that leaves the communities in the area better positioned to meet the needs of their post disaster populations and
prospects for growth.  This category may solicit requests for proposal for economic development activities that allow for a broader approach to
the agricultural industry supply chain which includes manufacturing of products grown in the flooded areas. Method of Distribution: 1.
According to FEMA’s Public Assistance assessments, the estimated total need for public unmet Housing and Business needs in the declared
Missouri counties totaled $107,257,964.&am;am;am;am;am;am;am;am;nbp; Of this a794 was rela2,974,170 was related to businesses.  In
addition, the total Pu

Recovery Needs:

blic Assistance need for DR-1980 and DR-4012 is $177,781,945.  Due to the magnitude of the disaster events, and the massive amount of
unmet need remaining, it is impossible to address all of these needs with available funding.  DED will accept applications based on local
needs and priorities for long-term recovery in disaster affected areas. DED has budgeted the following application categories:
Housing/Infrastructure: $ 4,141,554Economic Revitalization/development:  $4,141,553Adminis

Public Comment:

The draft CDBG Disaster Action Plan was made available on the DED website on July 6 for a seven day public comment period ending on
July 12. THe availability of the plan was made public via the DED Weekly electronic newsletter, and was also disseminated to local
communities and other partners via the Missouri Municipal League and the regional planning commissions/councils of local government. No
comments were received.

$603,525.25 $8,320,607.22Total Funds Drawdown

Most Impacted and Distressed Expended $0.00 $0.00
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Joplin 12-DT-01:  Project Closed 8/23/17
Joplin 12-DT-02: Closed
Joplin Area Chamber 12-DT-03: Closed
Wyatt 12-DT-04:  Project Closed
Haywood City 12-DT-05: Closed
Pemiscot County 12-DT-06: On 3/27/18, Pemiscot County Commissioner, Mark Cartee, signed the updated
Certificate of Completion and it was mailed to DED. On April 2, 2018, BRPC received the closeout letter from Marcy
Oerly on the CDBG 12-DT-06 Project.
Vanduser 12-DT-07:  Closed
Wyatt 12-DT-08: Project Closed
Big Lake 12-DT-09: Closed 7/28/17
Duquesne12-DT-10: Construction is complete on first eleven homes proposed and listed. The next two homes are
being finished up and are nearly ready to be moved into but just waiting on radon testing. 95%
Complete. Construction Inspection: Inspections were performed on all homes. 100% Complete. Supportive
Services: No new progress for this activity. 0% Complete. Administration: The HSTCC has provided all
administrative services for the above work for the period. 95% Complete. Audit: The audit has not been required so
far at this point in the project. 0% Complete.
Pemiscot County 12-DT-11: Project is complete. County is working with RPC to complete the closeout forms.
MACOG 12-DT-12: The Mid-America Regional Council (MARC) imported the Homeland Security funded deployable
assets into a web-based system that local stakeholders can access and provide visibility to local jurisdictions of the
resources available for response. Southwest Missouri COG has completed the Climate Vulnerability Assessment
and the low water crossing inventory and prioritization in Polk, Dade and Dallas Counties. East-West Gateway COG
completed a comprehensive survey of deployable resources within its region.   Green Hills RPC has completed the
inventory of all “flash flood points” in its 11 county region and continue analysis of infrastructure needs and
relationship to regional public events and population activities. . Boonslick RPC has completed its mapping and
planning outreach activities to local jurisdictions. Northwest Missouri RCOG has completed the regional inventory of
events and gathering spaces and is approximately 90% complete with the county road assessments.  Ozark
Foothills RPC completed its regional low-water crossing inventor and assessment.  South-Central Ozarks COG
completed its region wide low-water crossing inventory and shared the results with its local jurisdictions.
Poplar Bluff 12-DT-13: The report is complete, pending revisions. The final report should be submitted to the City of
Poplar Bluff in two weeks.
Joplin 12-DT-14: Project Closed
 

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$387,755.00

$0.00

Actual

Limit on Public Services

$0.00

55.01%
54.21%

Overall Benefit Percentage (Projected)

$959,206.74

Requirement

Limit on State Admin $435,952.95

$0.00

Limit on Admin/Planning

$1,307,858.85

Target

$1,743,811.80

Minimum Non-Federal Match

Overall Benefit Percentage (Actual)

Most Impacted and Distressed Threshold (Projected) $0.00$0.00
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Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

2012 DT Admin, 2012 DT Admin $0.00 $217,976.00 $217,976.00

2012-DT-01, Joplin School District 2012-DT-01 $0.00 $2,800,000.00 $2,800,000.00

2012-DT-03, Joplin Area Chamber of Commerce Foundation $0.00 $0.00 $0.00

2012-DT-04, Wyatt 2012-DT-04 $0.00 $408,500.00 $408,500.00

2012-DT-05, Haywood City 2012-DT-05 $0.00 $352,290.00 $352,290.00

2012-DT-06, Pemiscot County 2012-DT-06 $0.00 $739,461.30 $739,461.30

2012-DT-07, Vanduser 2012-DT-07 $0.00 $294,850.00 $294,850.00

2012-DT-08, Wyatt 2012-DT-08 $0.00 $982,104.30 $982,104.30

2012-DT-09, Big Lake 2012-DT-09 $0.00 $500,000.00 $500,000.00

2012-DT-10, Duquesne 2012-DT-10 $112,670.96 $724,297.00 $648,759.00

2012-DT-11, Pemiscot County Drainage 2012-DT-11 $98,481.67 $503,285.00 $503,285.00

2012-DT-12, MACOG 2012-DT-12 $156,007.74 $608,135.00 $516,691.74

2012-DT-13, Poplar Bluff 2012-DT-13 $3,168.00 $85,000.00 $73,000.00

2012-DT-14, Joplin 2012-DT-14 $0.00 $50,493.00 $50,493.00

2012-DT-15, Village of Pinhook $233,196.88 $452,667.40 $233,196.88
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Activities

2012-DT-06 / Pemiscot County 2012-DT-06Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$732,609.30

Low/Mod Pemiscot County

Total Projected Budget from All Sources

Match Contributed

$732,609.30

$0.00

$0.00

$0.00

$732,609.30

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DT-PEM13

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

03/31/2018

04/02/2018

$0.00

To Date

01/08/2015

Area (  )

$732,609.30

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Project will assist in repaving damaged section of County Road and Bridge #344.

Location Description:

6864 LF section of County Road 344; increase to funded amount resulted in additional 11432 linear feet for a total of 18296
linear feet of road improvements.

Closeout documents prepared and submitted to MO DED/CDBG.
Repaving of County Rd 344 completed. The road was damaged due to flooding.
The bridge on County Rd 344 was demolished and replaced. This structure was affected by the previous flooding.
 

Activity Progress Narrative:

Pemiscot County - STREETSActivity Title:

Project Number:

2012-DT-06

Project Title:

Pemiscot County 2012-DT-06

$732,609.30$0.00Pemiscot County

$0.00     Program Funds Drawdown $732,609.30

$732,609.30$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

25164/18296# of Linear feet of Public 6864

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,852.00

N/A Pemiscot County

Total Projected Budget from All Sources

Match Contributed

$6,852.00

$0.00

$0.00

$0.00

$6,852.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DT-PEM35

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

10/30/2017

$0.00

To Date

01/08/2015

 (  )

$6,852.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Pemiscot County - ADMINActivity Title:

Project Number:

2012-DT-06

Project Title:

Pemiscot County 2012-DT-06

$6,852.00$0.00Pemiscot County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $6,852.00

$6,852.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2012-DT-10 / Duquesne 2012-DT-10Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,200.00

Low/Mod Duquesne

Total Projected Budget from All Sources $3,200.00

$3,200.00

$0.00

$3,200.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DT-DUQ3

$3,200.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

N/A

01/29/2019

$3,200.00

To Date

02/26/2018

Direct ( HouseHold )

$3,200.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Planned

property clearance/demolitionActivity Title:

Project Number:

2012-DT-10

Project Title:

Duquesne 2012-DT-10

$3,200.00     Program Funds Drawdown $3,200.00

$0.00$0.00Total Funds Expended
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Match Contributed $0.00$0.00

Activity Description:

property clearance/demolition for Johnson and WAGS projects

Location Description:

Duquesne, MO

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$104,221.89

Low/Mod Duquesne

Total Projected Budget from All Sources

Match Contributed

$104,221.89

$104,221.89

$0.00

$0.00

$104,221.89

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DT-DUQ60

$54,221.89

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2018

$104,221.89

To Date

02/26/2018

Direct ( HouseHold )

$54,221.89

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

downpayment assistance

Location Description:

Duqesne city limits

Activity Progress Narrative:

Downpayment AssistanceActivity Title:

Project Number:

2012-DT-10

Project Title:

Duquesne 2012-DT-10

No Accomplishments Performance Measures

Accomplishments Performance Measures

$54,221.89     Program Funds Drawdown $54,221.89

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$568,625.11

Low/Mod Duquesne

Total Projected Budget from All Sources

Match Contributed

$568,625.11

($107,421.89)

$0.00

$0.00

$568,625.11

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DT-DUQH

$55,249.07

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

06/30/2018

($107,421.89)

To Date

08/11/2015

Direct ( HouseHold )

$556,650.11

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Project will assist in the construction of 8 new housing units to replace units lost in the May 2011 tornado. Units restricted to
persons of LMI status.

Location Description:

City of Duquesne

Construction is complete on first eleven homes in Duquesne proposed and listed: 4571 E. 25th St, 4229 E. 24th St, 4560 E.
24th, 4561 E. 25th St, 1608 Lindsay, 4018 E. 24th St, 4920 E. 27th St, 4411 E. 25th St, 1602 Kymberlee, 4915 E. 27th, 4440 E
25th. Construction Inspection on these eleven homes is 100% complete.

Activity Progress Narrative:

2012-DT-10 DuquesneActivity Title:

Project Number:

2012-DT-10

Project Title:

Duquesne 2012-DT-10

$501,401.04$0.00Duquesne

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

13/11# of Housing Units 2

$55,249.07     Program Funds Drawdown $556,650.11

$501,401.04$0.00Total Funds Expended

13

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

13/11# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

2 2/0 11/11 13/11# of Households 0 2 100.00

2 2/0 11/11 13/11# Owner Households 0 2 100.00

2012-DT-11 / Pemiscot County Drainage 2012-DT-11Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$503,285.00

Low/Mod Pemiscot County

Total Projected Budget from All Sources $503,285.00

$0.00

$503,285.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DT-2PEM12

$98,481.67

Jan 1 thru Mar 31, 2018

Activitiy Category:

N/A

09/30/2018

$0.00

To Date

08/11/2015

Area (  )

$503,285.00

Responsible Organization:

Rehabilitation/reconstruction of public facilities Under Way

DT11 Pemiscot Port ImprovementsActivity Title:

Project Number:

2012-DT-11

Project Title:

Pemiscot County Drainage 2012-DT-11

$98,481.67     Program Funds Drawdown $503,285.00
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Drainage improvements to benefit the Pemiscot County Port. Port suffered significant flooding from backwater in 2011;
proposed improvements will alleviate threat of this flooding.

Location Description:

Pemiscot County Port.

The drainage activity was completed this quarter and funds drawn to pay construction contract with Fronabarger Construction.
The grant administrator is working with the County to prepare closeout documents.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$503,284.97$98,481.64Pemiscot County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$503,284.97$98,481.64Total Funds Expended

2012-DT-12 / MACOG 2012-DT-12Project # / Title:

Grantee Activity Number: DT-MACG19
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Projected Start Date:

Benefit Type:

Overall

$589,895.00

N/A Missouri Association of Councils of Government

Total Projected Budget from All Sources

Match Contributed

$589,895.00

$0.00

$0.00

$0.00

$589,895.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$154,786.74

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

06/01/2018

$0.00

To Date

06/01/2016

Area (  )

$498,451.74

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Planning funds to MACOG to assist regional planning commissions in long-term disaster recovery planning activities.

Location Description:

Statewide long-term disaster planning efforts

Regional Planning Commissions completing asssessments, mapping and surveys.

Activity Progress Narrative:

MACOG- DT PlanningActivity Title:

Project Number:

2012-DT-12

Project Title:

MACOG 2012-DT-12

$343,665.00$0.00Missouri Association of Councils of Government

No Accomplishments Performance Measures

Accomplishments Performance Measures

$154,786.74     Program Funds Drawdown $498,451.74

$343,665.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,240.00

N/A Missouri Association of Councils of Government

Total Projected Budget from All Sources

Match Contributed

$18,240.00

$0.00

$0.00

$0.00

$18,240.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DT-MACG35

$1,221.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

06/01/2018

$0.00

To Date

06/01/2016

 (  )

$18,240.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Planning funds to MACOG to assist regional planning commissions in long-term disaster recovery planning activities.

Location Description:

Statewide long-term disaster recovery planning efforts

Activity Progress Narrative:

MACOG - DT AdminActivity Title:

Project Number:

2012-DT-12

Project Title:

MACOG 2012-DT-12

No Accomplishments Performance Measures

Accomplishments Performance Measures

$1,221.00     Program Funds Drawdown $18,240.00

$17,019.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2012-DT-13 / Poplar Bluff 2012-DT-13Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$85,000.00

Low/Mod City of Poplar Bluff

Total Projected Budget from All Sources $85,000.00

$0.00

$0.00

$85,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DT-POP19

$3,168.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

N/A

04/22/2018

$0.00

To Date

04/22/2016

Area (  )

$73,000.00

Responsible Organization:

Planning Under Way

DT-13 - Poplar Bluff Pike Creek planningActivity Title:

Project Number:

2012-DT-13

Project Title:

Poplar Bluff 2012-DT-13

$73,000.00$3,168.00City of Poplar Bluff

$3,168.00     Program Funds Drawdown $73,000.00

$73,000.00$3,168.00Total Funds Expended
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Match Contributed $0.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Project will assist the City with a study of Pike Creek, including hydraulic analysis. Pike Creek is a source of flooding within
Poplar Bluff, and the study will identify potential projects related to Pike Creek flooding that the City may undertake to mitigate
the effects.

Location Description:

Study will include boundary of Pike Creek in Poplar Bluff, Butler county, mo. Project service area is city of Poplar Bluff which
has an LMI by census of 52.2.

Feasibility study of Pike Creek, including hydraulic analysis to identifiy potential projects that the City of Poplar Bluff may
undertake to mitigate effects related to Pike Creek flooding. Report is complete, pending revisions. The final report is to be
submitted to the City of Poplar Bluff by the end of April.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2012-DT-15 / Village of PinhookProject # / Title:

Grantee Activity Number:

Activity Status:

DI-PIN-AC

Activitiy Category:

Acquisition Urgent NeedActivity Title:
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Projected Start Date:

Benefit Type:

Overall

$5,065.00

Urgent Need Village of Pinhook

Total Projected Budget from All Sources

Match Contributed

$5,065.00

$5,065.00

$0.00

$0.00

$5,065.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$4,356.37

$0.00

$0.00

Jan 1 thru Mar 31, 2018

$0.00

$0.00

N/A

01/05/2020

$5,065.00

To Date

01/05/2018

 (  )

$4,356.37

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition of property for replacement housing Under Way

Activity Description:

project is to relocate and construct new housing for nine familes displaced by the 2011 flooding event in MIssissippi County.

Location Description:

property is located in Sikeston, MO

Activity Progress Narrative:

Project Number:

2012-DT-15

Project Title:

Village of Pinhook

No Accomplishments Performance Measures

Accomplishments Performance Measures

$4,356.37     Program Funds Drawdown $4,356.37

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,882.00

Low/Mod Village of Pinhook

Total Projected Budget from All Sources

Match Contributed

$30,882.00

$30,882.00

$0.00

$0.00

$30,882.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DT-PIN-01

$19,718.07

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

01/05/2018

$30,882.00

To Date

01/05/2018

Direct ( HouseHold )

$19,718.07

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition of property for replacement housing Under Way

Activity Description:

Total Project is to relocate and construct new housing for nine families who were displaced by the 2011 flooding event in
Mississippi County. This activity is for lots acquired for LMI persons.

Location Description:

6 lots acquired in Sikeston, MO. One lot acquired in Mississippi County 3 miles NE of Sikeston. One lot acquired in Charleston,
MO.

Activity Progress Narrative:

Acquisition LMIActivity Title:

Project Number:

2012-DT-15

Project Title:

Village of Pinhook

No Accomplishments Performance Measures

Accomplishments Performance Measures

$19,718.07     Program Funds Drawdown $19,718.07

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

24

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,200.00

Low/Mod Village of Pinhook

Total Projected Budget from All Sources

Match Contributed

$7,200.00

$7,200.00

$0.00

$0.00

$7,200.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DT-PIN-28

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

01/05/2020

$7,200.00

To Date

01/05/2018

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

Moving expenses for low to moderate income persons, incurred from moving from current rental properties to permancent new
construction replacement housing.

Location Description:

Relocating Pinhook residents from current rental properties to permanant new construction replacement housing.

Activity Progress Narrative:

Relocation for moving expensesActivity Title:

Project Number:

2012-DT-15

Project Title:

Village of Pinhook

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,000.00

N/A Village of Pinhook

Total Projected Budget from All Sources

Match Contributed

$20,000.00

$20,000.00

$0.00

$0.00

$20,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DT-PIN-35

$5,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

01/05/2020

$20,000.00

To Date

01/05/2018

 (  )

$5,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

CDBG Grant Administration

Location Description:

Grant Administration for project. Project is relocating and constructing new housing for nine families.

Activity Progress Narrative:

Grant AdministrationActivity Title:

Project Number:

2012-DT-15

Project Title:

Village of Pinhook

No Accomplishments Performance Measures

Accomplishments Performance Measures

$5,000.00     Program Funds Drawdown $5,000.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$345,440.00

Low/Mod Village of Pinhook

Total Projected Budget from All Sources

Match Contributed

$345,440.00

$345,440.00

$0.00

$0.00

$345,440.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DT-PIN-55

$173,243.24

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

01/05/2020

$345,440.00

To Date

01/05/2018

Direct ( HouseHold )

$173,243.24

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new replacement housing Under Way

Activity Description:

Activity is providing new construction replacement housing for 8 LMI households that were displaced by 2011 flooding in
Mississippi County.

Location Description:

6 homes being constructed in Sikeston, MO. 1 new construction site is in Mississippi County 3 miles NE of Sikeston and the
other new construction site is located in Charleston, MO.

Activity Progress Narrative:

New Construction Replacement Housing LMIActivity Title:

Project Number:

2012-DT-15

Project Title:

Village of Pinhook

No Accomplishments Performance Measures

Accomplishments Performance Measures

$173,243.24     Program Funds Drawdown $173,243.24

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$900.00

Urgent Need Village of Pinhook

Total Projected Budget from All Sources

Match Contributed

$900.00

$900.00

$0.00

$0.00

$900.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DT-PIN-RE

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

01/05/2020

$900.00

To Date

01/05/2018

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

Relocating household from current rental situation to new construction replacement housing. Household was displaced by 2011
flooding in Mississippi County.

Location Description:

Relocation assistance for moving expenses. Relocating the household from current rental situation to new construction
permanent housing. Sikeston, MO.

Activity Progress Narrative:

Relocation assistance for moving expensesActivity Title:

Project Number:

2012-DT-15

Project Title:

Village of Pinhook

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$43,180.00

Urgent Need Village of Pinhook

Total Projected Budget from All Sources

Match Contributed

$43,180.00

$43,180.00

$0.00

$0.00

$43,180.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DT-PIN-RH

$30,879.20

$0.00

$0.00

Jan 1 thru Mar 31, 2018

Activitiy Category:

$0.00

$0.00

N/A

01/05/2020

$43,180.00

To Date

01/05/2018

Direct ( HouseHold )

$30,879.20

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new replacement housing Under Way

Activity Description:

New construction replacement housing to to relocate  household displaced by 2011 flooding in Mississippi County.

Location Description:

New construction site for this activity is located in Sikeston, MO.

Activity Progress Narrative:

New Construction Replacement Housing Urgent
Need

Activity Title:

Project Number:

2012-DT-15

Project Title:

Village of Pinhook

No Accomplishments Performance Measures

Accomplishments Performance Measures

$30,879.20     Program Funds Drawdown $30,879.20

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 4

Monitoring Visits 0 3

Audit Visits 0 0

Technical Assistance Visits 0 1

Monitoring/Technical Assistance Visits 0 0

Report/Letter Issued 0 4
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